

CHANGE ORDER

Project: Downtown Office Build

CO Number: CO-001

Date: 2026-05-10

Owner: MegaCorp Inc

Contractor: BuildRight Construction

Vendor: ABC Plumbing

Reason: Add extra sinks in the breakroom

Original Sum: 500000.00

Revised Sum: 504500.00

Currency: USD

Schedule Impact: 2 days

Line Items:

Description	Qty	Unit Price	Total
-------------	-----	------------	-------

Sink Fixtures	5	500.00	2500.00
---------------	---	--------	---------

Labor	20	100.00	2000.00
-------	----	--------	---------

Total Amount: 4500.00

Signatures:

John Doe, Project Manager, 2026-05-11, [SIGNED]