

CHANGE ORDER #003

Project: Westside Mall

Date: 2026-07-01

Owner: MallCorp

Contractor: BuildRight

Vendor: Def HVAC

Reason: Upgrade AC units

Original Sum: 200000.00

Revised Sum: 215000.00

Currency: USD

Schedule Impact: 5 days

Qty	Desc	Unit	Total
2	AC Unit	5000.00	10000.00
10	Ductwork	200.00	2000.00
40	Labor	100.00	4000.00

Total Amount: 15000.00

Signatures:

Charlie Brown, Vendor, 2026-07-01, [SIGNED]