

*** CHANGE ORDER REQUEST ***

Date: 2026-06-01 | CO#: 002 | Proj: Eastside Retail

Owner: RetailGroup | Contr: BuildRight | Vendor: XYZ Electric

Currency: USD

Original: 100000.00

Revised: 102000.00

We need to add some extra lighting.

Schedule impact: 0 days

Items

- Lights 10 x 100.00 = 1000.00
- Wiring 1 x 500.00 = 500.00
- Labor 5 x 100.00 = 500.00

Total: 2000.00

Signatures:

Alice Smith, Foreman, 2026-06-02, [SIGNED]

Bob Jones, Owner Rep, 2026-06-02, [UNSIGNED]